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Santa Ana, California 92709-5001

Dear Mr. Joyce:

REQUEST FOR EXTENSIONS TO THE FEDERAL FACILITY AGREEMENT (FFA)
SCHEDULES, MARINE CORPS AIR STATION (MCAS) El TORO

The Department of Toxic Substances Control (DTSC) has received your letter dated
August 20, 1998, requesting extensions of the deadlines set forth in Appendix A of the FFA for
MCAS E1 Toro. A revised FFA Appendix A schedule dated,August 20, 1998 accompanied your
letter as Enclosure #1.

You have requested a 90-day extension to submit the Draft Proposed Plan (PP) and Draft
Record of Decision (ROD) for Operable Unit (OU)-I (Site 18) and OU-2A (Site 18
Groundwater). You stated as the basis for an extension the ongoing settlement negotiations for a
multi-purpose groundwater project between Department of the Navy, Orange County Water
District and Irvine Ranch Water District.

Based on the reasons provided in your letter, we agree that a good cause exists for the
extension. DTSC will grant a 90-day extension, the new due date for submittal of the Draft PP
and ROD are November 24, 1998, and September 2, 1999, respectively.

If you have any questions, please call Mr. Tayseer Mahrnoud, Remedial Project Manager,
at (714) 484-5418.
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cc: Mr. Glenn Kistner, SFD-8-2
Remedial Project Manager
U. S. Environmental Protection Agency
Region IX
SuperfundDivision(SFD-8-2)
75 Hawthorne Street

San Francisco, California 94105-3901

Ms. Patricia Harmon

Remedial Project Manager
California Regional Water Quality Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside, California 92501-3339

Mr. Gregory F. Hurley
Restoration Advisory Board Co-chair ".
One Newport Place, Suite 1070
1301 Dove Street

Newport Beach, California 92660-2412

Mr. Andy Piszkin
Remedial Project Manager
Naval Facilities Engineering Command
Southwest Division - Code 1831 .AP

1220 Pacific Highway
San Diego, California 92132-5187


